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Originator	 Ecology	 Phone	 (	 !: ;	 £,;d
Class of Change

[X] I - Signatories	 [ ] II — Executive Manager 	 [) III - Project Manager

Change Title
Deletion of uncompleted milestones and target dates from the Department of Energy's high-level radioactive waste
tank interim stabilization program (M-41-00) and interim milestone M-40-07 from the scope of the Hanford Federal
Facility Agreement and Consent Order (Tri-Party Agreement).

Description/Justification of Change
Following difficulties which have repeatedly delayed the completion of interim stabilization of the Depa rtment of
Energy's (DOE's) high level radioactive waste (HLW) Single-Shell Tanks (SST), DOE and Ecology have agreed that
requirements for completion should be filed as a consent decree with the United States District Cou rt for the Eastern ,
District of Washington (See Ecology/DOE Consent Decree approved by the Director of Ecology on August 6, 1999).
Consequently, DOE, Ecology, and EPA have agreed , to delete the SST interim stabilization program from the scope of
the Tri-Party Agreement. In doing'so, the remaining milestones and target dates within TPA major milestone series
M-41-00, and TPA interim milestone M-40-07, are hereby deleted. This deletion and other associated TPA
modifications are as follows.

This Change Request makes the following Tri-Pa rty Agreement modifications (shown only as either fi7Lee'W "
or deleted st6keeut text):

1.	 Tri-Party Agreement Appendix A (Definition of Terms):

Interim Stabilization (as pertains to Single-Shell Tanks): Is the removal of pumpable supernatant and
interstitial liquid from SST systems into DST systems. As much liquid as practicable will be removed.
Supernatant is free standing liquid. Interstitial liquid is that liquid in the waste matrix contained within the
pore spaces of the salts and sludges, some of which is capable of gravity drainage while the rest is held by
capillary forces.

Impact of Change .
Deletion of uncompleted milestones and target dates within DOE's SST interim stabilization program (M-41-00
series) and Interim Milestone M-40-07 from the scope of the Tri-Pa rty Agreement

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford site internal planning, work
authorization, and budget documents (e.g., Project Management Plans, Baseline Change Control Documents and Multi
Year Work Plans).

Approvals	 202728

2^^^^V^2y^ ^i^ ass r/ 	 \_Approved _D'	 prove
DOE	 Keith A. Klein, Manager	 Date	 o1gU9r an	 ^^	 /G /	 9	 C)

11 eApproved _Di	 roved 
EPA	 ate	 9i	 CO^

—" ^ ^L=Approved _Disapproved
E ology	 Date



Change Number M-41-99-01
August 6, 1999

Description/Justification of Change Cont.

hell anlcsare 3etetedforii tiie scope t_of the Tn,Par Agiêernenf Speci fic milestones and target date;
deleted are listed below in item 3, "Agreement Appendix D: Work Schedule." Regulatory requirements
covering the interim stabilization program may be found within the DOE and Ecology Consent Decree
approved by the Director of Ecology on August 6, 1999.

2. Agreement Action Plan Section 11.8: TANK WASTE REMEDIATION SYSTEM CRITICAL PATH
PROCESS

Tank waste remediation milestones will be established using a c ritical path process as described in
this section. The tank waste remediation program will be established and managed as an integrated
system and shall include all activities associated with waste characterization, retrieval/closure,
.--IE 

stabilization, pretreatment, treatment of high-level and low-level tank waste, acquisition of riew
tanks, and the multi-piupose storage compfex:'Thepa rties will develop detailed operating.
procedures and implement the critical path milestone system on a trial basis, in April 1994, with full
implementation by September 30, 1994.

3. Agreement Appendix D: WORK SCHEDULE
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Change Number M-41-99-01
August 6, 1999

Description/justification of Change Cont.
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